

INTERNSHIP PROGRESS REPORT

Name: Mohd Irfan

Project: Roche – SAP FI

Reporting Period: 4 June 2026 – 12 June 2026

Project People Lead: Tejal Stalekar

Project Buddy: Snehal Srinivasan

Market HRP: Poojashree Manja

CURRENT STATUS

- Completed project onboarding activities and established communication with project stakeholders.
- Reviewed project documentation related to SAP FI document standardization and XML mapping.
- Developed an understanding of SAP FI concepts, XML structures, and mapping workflows relevant to the project.
- Gathered and analyzed project requirements from the available documentation.
- Identified key areas requiring clarification prior to implementation.
- Prepared documentation summarizing project understanding, learnings, and observations.

WEEK 1 (4 June – 5 June 2026)

What I Worked On

- Completed project onboarding activities.
- Connected with the Project People Lead and Project Buddy.
- Understood the project scope and objectives.
- Began learning SAP fundamentals and SAP FI concepts relevant to the project.

What I Learned

- Introduction to SAP and enterprise business processes.

WEEK 2 (8 June – 12 June 2026)

What I Worked On

- Reviewed project documents and reference materials shared by the team.
- Gathered and analyzed requirements related to XML mapping and document standardization.
- Studied XML structures and project-specific workflows.
- Continued strengthening understanding of SAP FI concepts relevant to the project.

What I Learned

- XML mapping fundamentals.

- SAP FI terminology and business processes.
- Project-specific requirements and workflow understanding.

Deliverables:

- Compiled requirement analysis notes.
- Created structured documentation summarizing project requirements and understanding.
- Prepared for implementation activities based on gathered requirements.

Challenges / Clarifications Required

- Seeking clarification regarding project scope, implementation priorities, and upcoming development tasks.

PLAN FOR NEXT WEEK

- Finalize requirement understanding with the project team.
- Begin implementation of assigned XML mapping activities.
- Validate mapping logic and requirements with stakeholders.
- Continue project-specific learning and documentation.

ADDITIONAL INITIATIVE – RAG-BASED COMPLIANCE DOCUMENT ASSISTANT (PROOF OF CONCEPT)

Alongside my onboarding and project learning activities, I independently developed a Retrieval-Augmented Generation (RAG) proof of concept focused on compliance and regulatory documents.

Highlights:

- Implemented document ingestion and retrieval workflows using Langchain and a local LLM i.e. Ollama .
- Explored semantic search and context-aware question answering.
- Evaluated the feasibility of applying RAG techniques for efficient information retrieval from compliance-related documents.
- Documented architecture, implementation approach, and potential use cases.

GitHub Repository:

https://github.com/MIRFANY/DRC_rag.git

Current Status:

Proof of concept completed and available for demonstration and review.